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Executive Summary 

 

As with all of Kentucky State Government, 2008 has been a year of change for the 

Kentucky Wireless Interoperability Executive Committee (KWIEC).  With the 

gubernatorial and legislative transitions and the large number of personnel departing due 

to retirements and agency realignments, nearly half of the members of the KWIEC left 

sometime during the year.  Most agencies sent temporary/proxy members as needed to 

cover these transitions but the shortage of long term members needed to chair 

subcommittees and spearhead efforts in support of the KWIEC goals was somewhat 

hindered.  This issue has since been resolved with the gubernatorial announcement in 

July 2008 of the remaining appointments for the KWIEC and efforts in support of the 

KWIEC goals are expected to be back on track by September 2008. 

 

In spite of the aforementioned issue, all mandates and three of the four goals adopted by 

the KWIEC were met for this year.  The single near term goal of „Complete the upgrade 

of the KEWS Eastern Segment by December 2008‟ will not be met on time due to 

equipment programming issues reported by the manufacturer.
*
  The new CEO of Harris 

Stratex personally met with Deputy Commissioner Jim Barnhart to assure the 

Commonwealth that these issues would be resolved by the end of the year.  Based on a 

revised timeline, the resultant delay will slip the anticipated completion of this goal to the 

third quarter of 2009. 

 

 

                                                 
*
 An expanded explanation is presented in the body of this document.   
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Purpose 

As required by KRS 11.5163 – Annual Report by Chief Information Officer, “The 

executive director shall report by September 15 annually to the Interim Joint Committee 

on Seniors, Veterans, Military Affairs, and Public Protection and the Interim Joint 

Committee on State Government on progress and activity by agencies of the 

Commonwealth to comply with standards to achieve public safety communications 

interoperability.”   

 

This report will serve to update the legislative members on the progress of the Kentucky 

Wireless Interoperability Executive Committee (KWIEC) since the last reporting cycle in 

the following areas.   

 

 Success in meeting the mandates as defined in KRS 11.5163 

 Progress toward the goals adopted by the KWIEC  

 Updates on the operational programs tracked by and reported to the KWIEC  

 Recommended Pilots and Projects   

 

Authority 
 

The Kentucky Wireless Interoperability Executive 

Committee operates under directives set forth in 

Kentucky Revised Statutes - KRS 11.5161, KRS 

11.5162, and KRS 11.5163.   

 

Introduction 

In the four years since then Governor Fletcher signed into law the Kentucky Wireless 

Interoperability Executive Committee (KWIEC) nearly 200 state and local wireless and 

interoperability projects have been reviewed and approved, the Statewide Interoperability 

Plan has been created and published, and four major
†
 interoperability projects have been 

completed.  In addition to these accomplishments, the quarterly KWIEC meetings have 

served as a forum for discussing new ideas, updating key decision makers, airing 

recommendations, discussing problems openly, and developing potential solutions.   

 

Based on these past successes, it is evident that the KWIEC has and will continue to 

serve as the instrument for steering the Commonwealth toward a seamless wireless 

communications interoperability solution for all first responders across the state.   

 

 

                                                 
†
 Mutual Aid & Interoperability, BIM Cross Connect, Mobile Data, KYWINS Messenger.  
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Background  

 

KRS 11.5161, KRS 11.5162, and KRS 11.5163 are reviewed and republished annually.  

  
This information is repeated from the 2007 report for informational purposes. 

HB 309 

The Kentucky General Assembly passed HB309 creating the Kentucky Wireless 

Interoperability Executive Committee (KWIEC), which is administered through the 

Commonwealth Office of Technology. 

 

The committee benefits the Commonwealth by: 

 

 Creating a nationally recognized name, the State Interoperability Executive 

Committee (SIEC), and structure as recommended by the Federal 

Communications Commission; 

 Encouraging more involvement from interested agencies with the addition of 

local representatives from municipal and county government, police, fire, sheriff, 

EMS, and a 911 dispatch representative; 

 Instituting an annual reporting mechanism whereby the chief information officer 

updates the Joint Interim Committee on Seniors, Veterans, Military Affairs, and 

Public Protection, and the Interim Committee on State Government;  

 Addressing communications interoperability, a critically important homeland 

security issue;  

 Advising and making recommendations to the chief information officer of the 

Commonwealth regarding strategic wireless initiatives, in order to achieve public 

safety voice and data communications interoperability. 

 

HB 226 

 

HB 226 was passed by the 2004 General Assembly and signed into law by Governor 

Ernie Fletcher. The Bill amended KRS 11.5162 to expand the definitions of "frequency," 

"interoperability," and "standards," and create definitions for "public safety shared 

infrastructure" and "primary wireless public safety voice or data communications 

systems,” and excludes "911" telephone systems from the definition of "primary wireless 

public safety voice or data communications systems.”   

 

The entire text of KRS 11.5162 is available online at www.lrc.state.ky.us/KRS/011-

00/5162.PDF  

 

With the passage of HB 226, KRS 11.5163 was amended to include these requirements: 

http://www.lrc.state.ky.us/KRS/011-00/5162.PDF
http://www.lrc.state.ky.us/KRS/011-00/5162.PDF
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 The development and recommendation of required architecture and standards 

will ensure that new or upgraded Commonwealth public safety communications 

systems will interoperate.  

 The Kentucky Wireless Interoperability Executive Committee shall be 

responsible for the evaluation and recommendation of all wireless 

communications architecture, standards, and strategies. 

 All state agencies in the Commonwealth shall present all project plans for 

primary wireless public safety voice or data communications systems for review 

and recommendation by the committee, and the committee shall forward the 

plans to the chief information officer for final approval. Local government 

entities shall present project plans for primary wireless public safety voice or 

data communications systems for review and recommendation by the Kentucky 

Wireless Interoperability Executive Committee. 

 The committee shall develop funding and support plans that provide for the 

maintenance of and technological upgrades to the public safety shared 

infrastructure, and shall make recommendations to the chief information officer, 

the Governor's Office for Policy and Management, and the General Assembly. 

 The chief information officer shall examine the project plans for primary wireless 

public safety voice or data communications systems of state agencies and shall 

determine whether they meet the required architecture and standards for primary 

wireless public safety voice or data communications system. 

 

The entire text of KRS 11.5163 is available online at www.lrc.state.ky.us/KRS/011-

00/5163.PDF. 

 

 

http://www.lrc.state.ky.us/KRS/011-00/5163.PDF
http://www.lrc.state.ky.us/KRS/011-00/5163.PDF
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KWIEC Members 
 

The Kentucky Wireless Interoperability Executive Committee (KWIEC) consists of state 

and local representatives who are senior decision makers in their agencies.  These 

members play a key role in ensuring that every major agency has a voice in the KWIEC 

and ultimately in the direction of the interoperability initiatives and policies in the 

Commonwealth.    

 

As previously mentioned, the gubernatorial change along with the large number of 

retirees in the 2008 calendar year greatly affected the board.  This convergence of events 

resulted in nearly half of the seated members being replaced and left several seats unfilled 

and in transition for several months.  This issue was resolved by late July with new 

appointments.   

 

New Appointments 

Governor Beshear appointed the following members to the Kentucky Wireless 

Interoperability Executive Committee to serve for terms expiring July 22, 2009. 

 

 Rebecca A. Hopkins, of Covington, is the director of 

Information Systems, Telecommunications & Special 

Projects for the city of Erlanger. She represents the 

Kentucky League of Cities. The appointment replaces 

Constance Lawrence, whose term has expired.  

 

 John A. Conley, of West Liberty, is the E-911 director 

for the West Liberty Police Department. He represents 

the Kentucky Chapter of National Emergency Number 

Association. The appointment replaces James B. 

Morse, whose term has expired.  

 

 Thomas Wayne Wright, of Versailles, is the sheriff of 

Woodford County. He represents the Kentucky 

Sheriff‟s Association. The appointment replaces 

Boston B. Hensley, whose term has expired.  

 

 Steve L. Cornish, of Lawrenceburg, is the county 

judge/executive for the Anderson Co. Fiscal Court. He 

represents the Kentucky Association of Counties. The 

appointment replaces Walker Dean Peak, whose term 

has expired.  

 

 Pamela A. Collins, of Lexington, is the executive director of the Justice & Safety Center 

and a professor at Eastern Kentucky University. She represents the Council on 

Postsecondary Education. The appointment replaces L. Michael Rosenstein, whose term 

has expired.  
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Reappointments 

 

The governor has also reappointed the following members to the committee to serve for 

terms expiring July 22, 2009. 

 

 Terrence L. Lewis, of Henderson, is the fire chief of the city of Henderson. He represents 

the Association of Fire Chiefs.  

 

 Charles M. O‟Neal, of Lawrenceburg, is the executive director for the Kentucky Board of 

EMS. He represents the Kentucky Board of Emergency Medical Services.  

 

 John Michael Ward, of Alexandria, is the chief of police for the city of Alexandria. He 

represents the Kentucky Association of Chiefs of Police.  
 

 

Listing of Members 

 

The chart below lists the voting members on the committee and the agency they have 

been appointed to represent. 

 

 

Name Representing Position  
Jim Barnhart Commonwealth Office of Technology Chair 

Steve Rucker Office for Infrastructure Services Member 

Ken Mitchell Office of the 911 Coordinator Member 

Bob Ball Kentucky Educational Television Member 

Dan Mauer Transportation Cabinet Member 

Don Pendleton Justice Cabinet Member 

Col. Brad Bates Kentucky State Police Member 

Col. Robert Milligan Department of Fish and Wildlife Resources Member 

Ken Jorette Natural Resources and Environmental Protection Member 

Col. Rodney Hayes Division of Emergency Management Member 

Mary Pedersen Kentucky Office of Homeland Security Member 

Rodney Murphy Cabinet for Health Services Member 

Pamela Collins Council on Postsecondary Education Member 

Lonnie Lawson The Center for Rural Development Member 

Rebecca A. Hopkins Kentucky League of Cities Member 

Steve L. Cornish Kentucky Association of Counties Member 

Michael Ward Kentucky Association of Chiefs of Police Member 

Terry Lewis Association of Fire Chiefs Member 

Wayne Wright Kentucky Sheriff’s Association Member 

Charles M. O’Neal Kentucky Board of Emergency Medical Services Member 

John A. Conley Kentucky National Emergency Number Association Member 
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Support Groups of the KWIEC 

Architecture and Standards Working Group 

The Architecture and Standards working group (ASWG) 

continues to act as the technical advisory group to the 

KWIEC.  Its primary function of reviewing each Project 

Plan, assessing its compliance with standards, 

coordinating with and making recommendations to the 

submitting agencies, and finally advising the KWIEC 

allow for a smooth and generally rapid process flow. 

 

Its membership remains basically unchanged since last year with subject matter experts 

from a variety of agencies including Justice, The Center for Rural Development, Military 

Affairs, Emergency Management, Metro Louisville, and the Commonwealth Office of 

Technology.   

 

This group also reviews new technologies as needed and provides their recommendation 

to the KWIEC.  This group provides quarterly briefings to the KWIEC members on 

project assessment status.   

 

Public Safety Working Group 

The Public Safety Working Group (PSWG) is a group of wireless communications 

subject matter experts charged with writing the FCC Region 17 700MHz Plan and for 

overseeing the 800MHz re-banding for the Commonwealth.  This group concentrated on 

plan development and frequency coordination with surrounding states.    

 

This group has been actively involved with the 

Federal Communications Commission and has 

made several visits to coordinate efforts and provide 

detailed information on the requirements of the 

Commonwealth.   

 

This group provides periodic briefings to the 

KWIEC members as key events occur.   
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KWIEC Mandates and Goals  

KWIEC Mandates 

Statewide Communications Interoperability Plan 
 KRS 11.5163 (1) - The executive director shall establish and implement a statewide public safety 

interoperability plan.  This plan shall include the development of required architecture and standards that 

will ensure that the new or upgraded Commonwealth public safety communications systems will interoperate.  

The Kentucky Wireless Interoperability Executive Committee shall be responsible for the evaluation of all 

wireless communications architecture, standards, and strategies.  The executive director shall provide 

direction, stewardship, leadership, and general oversight of information technology and information 

resources.  The executive director shall report by September 15th annually to the Interim Joint Committee on 

Seniors, Veterans, Military Affairs, and Public Protection and the Interim Joint Committee on State 

Government on progress and activity by agencies of the Commonwealth to comply with standards to achieve 

public safety communications interoperability. 

 

The Commonwealth completed and published its Statewide 

Communications Interoperability Plan (SCIP) which can be 

found on the KWIEC website at www.kwiec.ky.gov.  This 

plan established near term and long term initiatives and will 

be used as a template for communications planning through 

June 2011. 

 

As with all technology based efforts, the Commonwealth is 

aware of and incorporated the inevitability of changes into 

this plan.  It is a living document which acts as a plan but is 

fully expected to be updated and changed as needed.  

Updates will be made to incorporate newer technology, the 

ongoing progress of various pilots, and lessons learned from 

regional and state exercises in the coming years.  

 

The KWIEC will consider this document in its decisions on future projects and initiatives 

and all agencies across the state are expected to comply with and follow its direction. 

 

 

 
 

http://www.kwiec.ky.gov/
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Project Plans 
 KRS 11.5163 (2) – The Kentucky Wireless Interoperability Executive Committee shall serve as the advisory 

body for all wireless communications strategies presented by agencies of the Commonwealth and local 

governments.  All state agencies in the Commonwealth shall present all project plans for primary wireless 

public safety voice or data communications systems for review and recommendation by the committee and 

the committee shall forward the plans to the chief information officer for final approval.  Local government 

entities shall present project plans for primary wireless public safety voice or data communications systems 

for review and recommendation by the Kentucky Wireless Interoperability Executive Committee. 

 

Over the last two years, the process has been streamlined slightly and is done entirely via 

email and document scans.  This eliminates the delays and potential loss associated with 

mail and other manual efforts.  The entire process from submission to anticipated 

approval takes approximately 30 days, but this estimate is highly dependent on the 

complexity of the plan and how well the plan was researched and written by the 

submitting agency.  Process refinements will continue to be investigated in an effort to 

streamline the project plan assessment process further. 

 

As required by this KWIEC mandate, the KWIEC reviewed and evaluated an average of 

three wireless project plans per month during this last 12 month reporting period.  The 

Architecture and Standards Working Group continued its assignment and pre-screened 

each assessment for the KWIEC and worked directly with the local agencies to resolve 

technical issues before being presented to the KWIEC. 

 

 

During this reporting period – 

 

 45 Project Plans were submitted for 

evaluation  

 

 38 Project Plans were approved 

 

 3 Project Plans were withdrawn by submitting 

agencies 

 

 4 Project Plans are being evaluated by the 

Architecture and Standards Working Group 
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Funding 
 KRS 11.5163 (3) - The committee shall develop funding and support plans that provide for the maintenance 

of and technological upgrades to the public safety shared infrastructure, and shall make recommendations 

to the executive director, the Governor's Office for Policy and Management, and the General Assembly. 

 

The Chairperson of the KWIEC and other members met with budget committees and key 

members of the legislature in support of this mandate.   

 

KEWS Funding  

The Kentucky Emergency Warning System (KEWS) Digital Upgrade Project was 

estimated to cost $45 Million, and prior to 2008 was funded at approximately 60%.   

 

Other methods of funding this project including selected State and Federal grants were 

applied for, but were unsuccessful.  In 2008, the Kentucky Legislature approved an 

additional $18 Million to complete this project, and as of July 1, 2008, the KEWS Digital 

Upgrade project is fully funded. 

 

Other Infrastructure 

The Commonwealth participated in the Public Safety Interoperability Communications 

(PSIC) Grant program and continues to wait on the release of funds from the federal 

government.  This one-time $1 Billion PSIC federal grant program will be shared 

nationwide, and the grants that are awarded will vary by state based on several variables.   

 

Kentucky expects to be awarded approximately $15.5 Million from this PSIC grant, and 

once received, the money will be used to support statewide communications 

interoperability efforts as outlined in the State Communications Interoperability Plan.   
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Project Review 
 KRS 11.5163 (4) - The executive director shall examine the project plans for primary wireless public safety 

voice or data communications systems of state agencies as required by subsection (2) of this section, and 

shall determine whether they meet the required architecture and standards for primary wireless public 

safety voice or data communications system. 

 

This requirement was met.  Once the Architecture and Standards 

Working Group and members of the Kentucky Wireless 

Interoperability Executive Committee have made their 

recommendations, the project plan is reviewed, and when satisfied 

the project meets all requirements, a letter of authorization is 

returned to the submitting agency. 

 

This process has been integrated into the Project review process 

and is seamless to the submitting agencies. 
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KWIEC GOALS 

The 2007 report identified three major goals of the KWIEC for 2008.  As previously 

reported the successful transition of two major interoperability projects
‡
 into operational 

programs allowed the KWIEC to rearticulate their goal for 2008 to these three:  

 

1. Design of a statewide voice interoperability system for public safety. 

2. Install all of the new digital microwave systems in the eastern segment of the 

Kentucky Emergency Warning System (KEWS). 

3. Establish a public awareness and outreach program for Public Safety and 

Communications Interoperability. 

 

As they had done in 2007, the KWIEC again reviewed their goals in mid 2008 and 

elected to modify them slightly and adopt a fourth goal.  The first two goals are 

considered long-term (multi-year or on-going) efforts and the other two goals are near-

term which when complete will be revised as needed. 

 

1. Continue efforts to improve statewide interoperability programs for public safety 

2. Increase stakeholder awareness and utilize outreach programs to promote public 

safety and the communications interoperability effort   

3. Complete the upgrade of the KEWS Eastern Segment  

4. Publish and begin implementation of the long term Strategic plan for 

communications interoperability for the Commonwealth 

 

 

 

                                                 
‡
 Voice Mutual Aid & Interoperability and KYWINS Messenger 
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Goal 1 - Continue efforts to improve statewide interoperability 
programs for public safety 

 

This report also describes the progress and accomplishments in furthering public safety 

communications interoperability in the following key programs: 

 

Statewide wireless data interoperability - Mobile Data Program 

 

The program continues to serve the first responders across the 

Commonwealth and like the Mutual Aid program, continues to 

evolve.  In this last year, a review of the radio coverage and the 

actual versus anticipated usage were conducted.  The results of 

this analysis enabled the Commonwealth to uncover sites that 

were not being used.  Thanks to this study, nearly a dozen sites 

were relocated from minimal or no use areas to high use areas.   

 

This infrastructure still consists of over 160 transmitter locations, but due to the 

relocation of several of these sites, the capabilities of the system were actually increased 

without requiring the purchase of any additional radio equipment. 

 

This Mobile Data network continues to provide secure data to mobile users at a shared 

bandwidth of 19.2Kbps, but as indicated in last year‟s report, other broadband systems 

such as Wi-MAX are being evaluated for use in high density/usage areas. 

 

 

Statewide wireless voice interoperability - Mutual Aid and 

Interoperability Program 

 

This flagship voice interoperability program continues to be expanded 

and improved.  Several repeaters have been added to the network to fill 

in coverage gaps and the frequency changes required in the 800MHz 

band were made to comply with the FCC‟s mandatory re-banding. 

 

Over 700 agencies have signed up for this program to date and its 

growth, while tapering, is expected to continue.  Participation in this 

program remains mandatory for anyone wishing to apply for grants 

through the Kentucky Office of Homeland Security as well.    

 

This voice system is and will remain an essential part of the Commonwealth‟s 

interoperability vision, and its continual development and upgrades are called for in the 

State Communications Interoperability Plan (SCIP). 
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This program continues to be available at no cost and as indicated previously, is 100% 

compatible with all radios across the state.  This system continues to be used in real life 

situations, and several exercises conducted by KSP, KyEM, and various regional 

agencies will continue to test the capabilities and identify any shortfalls of this network. 

 

Statewide Instant Messaging - KYWINS Messenger Program   

 

The KYWINS Instant Messenger program continues to serve first 

responders across the state.  Its growth, like the other programs has 

tapered since most of the agencies desiring this program took 

advantage of it in the first year of its existence.   

 

It remains the premiere IM method of communications between first 

responders across the state allowing near real time, encrypted, text 

based communications across the state.  It continues to excel at its 

primary purpose of providing service to first responders in non-critical 

instances where secure near-real time text communications with one 

another is desired.   
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Goal 2 - Increase stakeholder awareness and utilize outreach 
programs to promote public safety and the communications 
interoperability effort   

 

This goal was met by using various methods.  The Quarterly KWIEC meetings, 

advocating associations between agencies, maintaining a central website for all KWIEC 

interoperability issues, and providing informational briefings, both in person and on the 

website, will continue to promote this goal. 

 

Associations Established to Promote Communication Interoperability 

 
The associations established through the KWIEC continue to serve the Commonwealth 

well.  These associations have enabled some agencies to work together to pool their 

efforts in such areas as: 

 
 Exercise planning and conduct 

 Joint training 

 Coordination of plans and policies 

 Maintenance/resource sharing/assistance 

 Collaboration on projects and planning 

 Generally increased interactions  

 

 

Kentucky Wireless Interoperability Executive Committee Website   

 

The KWIEC website (www.kwiec.ky.gov) continues to be 

the primary venue for disseminating information on KWIEC 

issues and interoperability programs.   

 

This website will continue to provide information to the 

public and first responders on Kentucky‟s wireless 

interoperability initiatives.  It provides a single source for information on the major 

interoperability programs in the Commonwealth, and provides local agencies with the 

information necessary to successfully submit wireless project plans for evaluation.   

 

It will continue to promote the development of wireless standards and methodologies, list 

approved standards and methodologies, and provide resources that include KWIEC 

meeting minutes, special event announcements, conference information, research 

documents, and web links. 

 

http://www.kwiec.ky.gov/
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KWIEC Informational Briefings 

The information briefings which started last year, will continue to keep the KWIEC 

members well informed of the various interoperability programs, initiatives, and projects 

being considered or in effect within major agencies.   

 

During the last year, KWIEC informational briefings were provided by these agencies: 
 Kentucky Office Homeland Security 

 Kentucky State Police 

 Military Affairs 

 Forestry Service 

 Mines and Minerals 

 Transportation Cabinet 

 Kentucky Emergency Management 

 Commonwealth Office of Technology 

 Public Health 

 Kentucky Emergency Warning System Agency 

 

This policy continues to receive good comments and will be continued.  
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Goal 3 - Complete the upgrade of the KEWS Eastern Segment  

Background Summary 

The Kentucky Emergency Warning System (KEWS) is a thirty year old statewide microwave 

communications network which supports the communications requirements of local, state, and 

federal first responder agencies.  Its primary purpose is to support communications for these 

agencies in times of emergencies and additionally provides connectivity and support for their 

day-to-day operations. 

 

After nearly thirty years, the system is well past the end of its expected life and clearly in need of 

replacement.  To that end, the Commonwealth commissioned Harris Stratex microwave to 

upgrade the KEWS network to a new state-of-the-art digital system.  The new system will 

provide a huge increase in traffic-carrying capability and will be exceptionally reliable.     

 

This ongoing infrastructure upgrade project was initiated in late 2006 as a multi-year 

effort with an estimated price tag of $45 Million.  As of July 1, 2008 it has been fully 

funded.  

 

The scope of effort to upgrade this statewide network is daunting.  Replacement of all old 

radio systems with new digital radio systems is but one small aspect of the upgrade.  

Additional aspects of this project include installation of new towers, upgraded power 

generators and battery systems, upgrading electrical grounding, replacing shelters, 

reinforcing all towers to withstand additional ice and wind loads, and extending towers as 

needed.  When completed, the new system will be highly survivable and offer additional 

benefits to every supported agency that uses the system.   

 

The upgraded system will be an all-digital, IP-based microwave network capable of 

directly supporting current and emerging technologies such as video and voice over IP, 

among others.  It provides a network that is far superior to the existing system in every 

conceivable way and, when fully implemented, will provide a self-healing, robust 

backbone that will support public safety agencies throughout the Commonwealth for 

decades to come.  

 

Since this public safety system consists of over 140 communication sites serving all 120 

counties in the Commonwealth, the project was split into two phases with separate 

objectives.  This was done primarily to ease the financing and management burden of 

such a large project.   

 

The project phases are: Phase 1 - Discovery, and Phase 2 – Implementation.  Phase 2 was 

further divided into East and West.  The portion being worked on now is the East.   
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Project & Goal Status 

The KWIEC members adopted this goal since, as the largest interoperability project in 

the Commonwealth, nearly every current and future interoperability project will be 

affected by it.   

 

Unfortunately this goal was not met since the project was 

delayed due to radio firmware issues recently discovered and 

reported.  These firmware issues only exist in the 6000 series 

radios used for the high power/long path communications 

links and should not affect the deployment of any other 

portion of the project.  The CEO of Harris Stratex personally 

met with the Deputy Commissioner of COT to assure the 

Commonwealth that all off these problems can and will be 

resolved, but regrettably informed us that the goal of 

completing the Eastern portion of the KEWS digital upgrade 

by December 2008 is simply not attainable now.   

 

The delay, while frustrating, should not be a concern since installation of these radio 

systems will continue.  This decision will allow all the remaining work to be completed 

and will ensure that these radios are in place and ready for traffic once the new code is 

released in December 2008.   

 

The delay in the radios has not affected the civil (Outside Plant) work, and it has been 

nearly completed in the East with almost half the sites inspected and accepted.  Once 

minor clean-up issues are resolved the civil work in the east should be complete. 

 

The civil work in the East has been completed.  It varied by site but consisted of 

improvements in the following areas:  

 Installation of new shelters 

 Grounding upgrades 

 Improvement to electrical service 

 Installation of generators, fuel tanks, and auto-start systems  

 Tower reinforcements 

 Road Repairs 

 Guy path clearing 

 New fencing 

 

 

In addition to this, most of the technical (Inside Plant) work in the East is nearing 

completion and is expected to be done by December 2008.  Again, this work varied by 

site, but consisted of installations of the following new equipment:    
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 Racks  

 Radios 

 Waveguides and antennas 

 Routers and Switches 

 VoIP multiplexers 

 Inside wiring 

 Batteries and UPS systems 

 Monitoring Systems 

 Improved cooling systems  

 

 

Currently two Mobile Data circuits are being tested on two 5000 series radio links.  This 

testing will provide KEWS engineers with the baseline measurements and metrics to 

facilitate the large scale circuit cutovers planned for mid 2009.  So far these circuits in the 

Mobile Data Network are operating without incident, and moreover the two data circuits 

are now providing superior service availability to what was being provided on the older 

analog systems.   

 

 

 

The West  

In the Phase I portion of this project most of the survey and planning work for the West 

was completed.  This will greatly simplify engineering efforts in the West since return 

site visits should not be required on most of these sites.  In addition to this, the Eastern 

portion of the project comprised the brunt of the work in the state.  The 88 Eastern sites 

typically have substandard access roads, mountainous and difficult terrain, and are 
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located hundreds of yards to miles off the main access road.  The 45 Western sites are 

typically easy to access, and are located on small hills just a few hundred feet off a main 

road.  For these reasons, we expect the western portion of this project to take only 18 

months from the start.   

 

Harris Stratex is currently compiling the final pricing for the West which should be 

provided for approval by September 15, 2008.  If the West is started by Q4 of 2008, we 

are anticipating completion of the West and wrapping the project by the middle of 2010.   
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Tangible benefits now  

During the recent ice storm in early 2008, 

many of the KEWS Sites were impassable 

for several days afterward.  During this time 

power was lost and site roads were 

impassable.  There was simply no easy way 

for a technician to access any of these 

remote facilities.   

 

 

Typical events which occur after a storm 

which downs trees, causes power failures, 

and puts an inch of ice on roads, will end in equipment failure.  Surprising enough, this 

did not occur with any of these sites which were upgraded.  The emergency batteries, 

UPS and generator operated flawlessly and provided uninterrupted power and 

uncompromised communications for a period of more than 48 hours until power was 

finally restored. 

 

 

Tangible benefits that were immediately 

evident as a result of this upgrade were: 

 No call out was required and no 

KEWS technician needed to risk 

life or limb to get to these site 

during the storm 

 The emergency generator system 

worked flawlessly and kept these 

sites fully operational for two days 

without commercial power 

 Absolutely NO communications 

outage occurred! 

 

 

To put the terrain problems into perspective, it should be noted that three technicians 

worked for 16 hours using chainsaws to get to the site after the weather cleared. 

 

 

 

       

 

 



 - 24 -  

Goal 4 - Publish and begin implementation of the long term Strategic 
plan for communications interoperability for the Commonwealth 

 

This goal closely ties in with the 11.5163 (1) mandate, 

but the goal is to „Begin Implementation” of the 

published plan. 

 

 

The Statewide Communications Interoperability Plan 

(SCIP) will be presented to the KWIEC at the upcoming 

Quarterly meeting, and discussions will be conducted to 

determine how to begin implementing it.     

 

 

This goal is a high priority for the KWIEC and as such 

will be met by the end of 2008.   
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Discontinued Efforts 

Kentucky Wireless Interoperability Executive Committee Webcast   

 

Every KWIEC meeting is open to the public and announced well in advance, but travel 

and other issues have sometimes precluded interested parties from attending.  To resolve 

this problem, the State CIO ordered that all meetings be webcast and made available for 

viewing by the citizens of the Commonwealth. 

 

 

 

 

 

 

 

 

 

 

 

Unfortunately this program was simply not taken advantage of by citizens or agencies in 

the state.  For this reason, it was decided that the cost needed to continue this effort could 

be used better elsewhere, and as such the webcast has been discontinued.  Briefings, 

minutes, and reference information is still placed on the KWIEC website, so no actual 

loss of content was experienced. 

 

This effort will be revisited as needed. 
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Conclusion  

 

The KWIEC will continue to meet its mandates and expects to carry these 2008 goals 

forward into 2009: 

1. Continue efforts to improve statewide interoperability programs for public safety 

2. Complete the upgrade of the KEWS Eastern Segment  

3. Increase stakeholder awareness and utilize outreach programs to promote public 

safety and the communications interoperability effort  

4. Publish and begin implementation of the long term Strategic plan for 

communications interoperability for the Commonwealth 

 

Other goals for 2009 have not been voted on but an anticipated goal for the KWIEC is: 

 

 Begin installation of the new digital microwave systems in the Western segment 

of the Kentucky Emergency Warning System (KEWS)  

 

The KWIEC will continue to provide an ideal venue for disseminating information, 

providing guidance and direction, and coordinating the interoperability efforts of public 

safety and first responder agencies statewide.   

 


